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DD/&A/0DP WEEKLY REPORT

W2ek of 23-30 September 1981

Hajor Activities During the Past Week:

A. Support to OICE:

CAMN, System) On 24 September
MesSSrS. attended the CANS2 Pro-

cessing Segment Development Lontract weekly status meeting. The
following items were of interest:

o Curreat plans call for implementation of CAMSTACK/RAMTEK to
support Phase 1 graphics. ill prepare (fay 1982) a pro-
posal for graphics implemefitation for Phase 2.

o The decision to use or not use the message processor must be
made by December 1981.

o P/SDC must address how their design will support the genera-
tion and display of management-oriented statistics.

O A TEM will be held with O/ICE on 6 Dctober to discuss open
itens resulting frou | | ceview of the[ | STAT
The Bidders Conference for the Quality Assurance RFP has been

rescheduled for 2 October 1981. A Division will present two short
briefings, one on TAMS2 and one on QA. The main briefing will be
given|

An Impact Analysis is undervay based on the results of the
CAMS Terminmal Survey. The emphasis is on the impact to CANSY pro-
cessing resources which may be required because of the larger
estimates of the number of terminals and transaction rates

expected in the FY 82-84 timeframes. The impact of CANSTACK and
VGINS will also be included. STAT

C. Support to 0S:

4C {(Community-Wide~Computer-Assisted Compartmentation Coantrol
System) Tvo major functiomal areas of 4C have been readied for
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production use: the reporting software, and global change
functions.

D. Support to OL:

PEPD We have resubmitted Form 2420 for acguisition of the
comnunicating NBI word processor in GJ556 Hdgs. to support the bi-
syac data line even though we still have no available comnmunica-
tions line. ¥e have been in contact with Engineering Division,
QDP, in an attempt to devise a method of sharing the existing line
that is now dedicated to the Delta Data terminal. The options
discussed include a svwitching device that will allow the line to
be shared by the NBI or Delta Data, or replacing the Delta Data
with the NBI and ®dialing® to VM to operate the data link and
researching the problem to develop other alternatives.

E.« Support to GFP

FIE (Full-time Equavalency) This project was turned over to
Production on 23 September. Producti ) ol FTE process-
ing commencing with Pay Period 20.

F-. Support to DF:

Biweek Payroll System The Payroll Master as of Pay Period 20
was loaded with SFN. The Office of Finance will begin inputting
traf%aftfmns updating SFN for all EOD's and any corrections.

ACIS (Automated Compensation and Information System) The
ACIS Functional Regquirements document was forwarded in draft to
the Office of Finance for their early informal comments. The
final General FPunctional Reguirements document will be released on
2 Dctober, and will undergo formal review on 20 October 1981.

Go  Support to 0ODP:

GRAPHICS. | from CODP
and LOR UGSH traveled to Syracuse N.Y. to meet with
G.E. t0 discuss the Genigraphics to VM Interface. There was also
some discussion on using the Gemigraphics machine as one of the
output devices for the Extendable Charting Option.

Software Maintemance Support. The Quality Systems Incorpo-
rated software maintenance contract personnel reported on Honday,
21 September 1981. The contractors vere briefed on their new
assignments by B Division and QSI management. Several tasks were
given to the coantract manager. K During most of the first week the
contractors viewed video tapes of Basic and Intermediate VH.
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